
 

TO: BATA Oversight Committee DATE: January 6, 2010 

FR: Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The Toll Bridge Program Progress Report presents project and expenditure updates for RM 1 and 
SRP projects.  

Project highlights will include:  

• On December 15, 2009, Caltrans opened three bids for the Yerba Buena Island Transition 
Structures #1 Contract.  The $87 million low bid from MCM Construction of North Highlands, 
California was $47 million less than the Caltrans engineer’s estimate of $134 million.  Caltrans 
has requested an allocation of $144 million in toll funds for the contract. 

• On December 28, 2009, Caltrans completed the internal splice repair of the broken eye-bar on 
the San Francisco-Oakland Bay Bridge and removal of the interim external high strength tension 
rod repair.  

• On December 30, 2009, the first shipment of roadway boxes for the Self-Anchored Suspension 
Span left Shanghai for the Bay Area. The shipment is scheduled to arrive in late January. 

The monthly report is an informational item.  Staff will be available at the meeting to respond to 
questions. 
  

 

       Steve Heminger 
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